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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, March 09, 2004 ^p^ ̂ ^^^„ 5 Records ctr. 

From: Steven Faryan 

344856 

Subject: Lockformer 
711 Ogden Avenue, Lisle, IL 
Latitude: 41.8017000 
Longitude: -88.0625000 

POLREPNo.: 8 Site #: B5Y5 
Reporting Period: 2 July 2003 to 5 March 2004 D.O. #: 
Start Date: Response Authority: CERCLA 
Mob Date: 7/22/2002 Response Type: 
Demob Date: NPL Status: 
Completion Date: Incident Category: Removal Action 
CERCLIS ID #: Contract # 
RCRIS ID #: 

Site Description 
See Site Profile Page 

Current Activities 

U.S. EPA OSC Steve Faryan or his designee and/or Weston Solutions Inc. (WSI) START Member 
provide oversight, while PRP contractors remediate the surficial silty clay till with Electrical 
Resistive Heating (ERH) technology and the mass waste sand and gravel with Soil Vapor 
Extraction (SVE) technology in Area 1 and 2. OSC or designee and/or START also provide 
oversight during the confirmation sampling of the surficial silty clay till. 

SVE System (mass waste sand and gravel) 

• All of Area 1 and 2 SVE system has been operating since 10 June 2003 
• All SVE above ground piping has been winterized. 

ERH System (surficial silty clay till) 

• All of Area 2 and subarea IH, IG, IE, IF and portions of ID in Area 1 are being treated with 
ERH technology. 
• Average soil temperature for Area 1 is 79 degrees C and Area 2 is 90 degrees C. 
• All ERH above ground piping has been winterized. 

Sampling and Air Monitoring 

• The hydrocarbon analyzer continues to operate. Air monitoring is being conducted from five 
different ports (ERH inlet, SVE/ERH inlet. Intermediate/ after first vapor carbon, stack/effluent 
and inside Lockformer plant). 

http://www.epaosc.org/sites/B5Y5/files/lockformer_epa_polrep_8.htm 10/27/2009 

http://www.epaosc.org/sites/B5Y5/files/lockformer_epa_polrep_8.htm


Page 2 of 2 

• Outside perimeter and residential ambient air monitoring and sampling are being conducted 
using a PID and Summa canister. Outside perimeter and residential data have been below EPA 
action levels. 
• Confirmafion sampling has been conducted in Area 2 and Subarea IG and IH. Subarea 2A is no 
longer being heated, all sample results were below RAOs. Subarea 2B, 2C and 2D sample data 
had some RAO exceedances. These subareas continue to get treatment (heating) and additional 
confirmation samples were collected on the 26 and 27 February 2004 and 1 March 2004. 

Planned Removal Actions 
• PRP will continue remediating the surficial silty clay till and fill in Area 1 and 2 with Electrical 
Resistive Heating (ERH) technology. PRP will also continue to add more subareas in Area I. 

• PRP will continue remediating the mass waste sand and gravel in Area 1 and 2 with SVE 
technology. 

Next Steps 
• Continue remediating the surficial silty clay till and fill in Area 1 and 2 with Electrical Resistive 
Heating (ERH) technology and the mass waste sand and gravel in Area 1 and 2 with SVE 
technology. 

• Dependent on the confirmation results in the surficial silty clay till and fill in area 2, area 2 will 
be taken offline and subarea ID, lA (under building), IB (under building), IC (under building) 
and Dl (former degreaser area) will be heated. 

vvwvv.epaosc.org/lockformer 
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